
 

 

COC Committee Minutes 
February 15, 2012 

Approved 10-17-2012 
 

Committee Members present 

   Benedetto Cico Citizen Oversight Committee 

Mark Chedekel Citizen Oversight Committee 

Trevor Hughes Citizen Oversight Committee 

David  Metz Citizen Oversight Committee 

Conn Hickey Citizen Oversight Committee 

                      

Staff present 

    Eileen Rohan Superintendent  

 David  Casnocha Attorney, Stradling Yocca Carlson  

Bret  Joyner Director of Maintenance & Operations 

George Baranoff Bond Program Manager 

 Cindi  Clinton Bond Administrative Coordinator  

 
Welcome by COC Chair  

Chairperson Cico opened the meeting at 6:05. 

 

Introductions 

 Conn Hickey introduced himself to the committee.  Conn was appointed by the Board of Trustees to fill 

the role of one of the “member at large” positions.  

 

Approval of 10-19-11 Minutes  

The minutes of the October 19, 2011 were approved by the committee.  Conn Hickey abstained as he was 

not in attendance at that meeting.  

 

Audit Report 

Jim Cerreta, Interim Business Manager was unable to attend the meeting so George presented the 

performance and the financial audits.  

He explained that there are two audits; one is a Financial Audit of the financial transactions of the Bond 

program and the other a Performance Audit which reviews compliance with state laws including 

requirements of a Prop 39 Bond.  

The committee asked how the audit firm was selected and Superintendent Rohan explained the procedure 

for selecting the firm.  The firm selected was Stephen Roatch Accountancy Corporation; which also 

conducted the District’s overall audit.  The Board took action to select the firm 

 

The committee was pleased with the reports and approved the audit report by a unanimous vote. 

 

Review Bond Budget  

George provided and reviewed the Sources and Budget Report, budget revision #2 and the Consolidated 

Expenditure Report with the committee.   

The committee asked about the process for approval of project budgets.  Staff explained that all budget 

and contract revisions are approved by the Board.  The Bond department has the ability to move dollars 

within the project budget based on additional information as the projects move forward.  

 



 

 

During the review of the Budget and Sources Report George explained that one project, Temporary 

Classrooms at White Hill, was added for tracking expenditures. Dollars were transferred from White Hill 

project 141 (White Hill Academic Classrooms) to the project 145 (White Hill Temporary Classrooms) 

 

The Committee reviewed budget revision #2 which reflected the decision the Board made to increase, by 

one, the proposed number of classrooms at Manor and Brookside Lower with a corresponding decrease of 

new classrooms at Brookside Upper. 

 

The committee reviewed the expenditure report and asked questions about line items such as testing, 

architect costs and what salaries are being paid with Bond funds. Staff provided information for the 

committee that during construction soil testing, concrete testing and other tests are required by the 

Department of State Architects.  

Architects contracts have been approved by the Board and any revisions must also be approved by the 

Board.  The only salaries being paid out of the Bond fund are for the Bond Program Manager and the 

Bond Administrative Coordinator.  

The committee will have the opportunity to review the expenditure report at every meeting.  

 

Review Bond Projects 

The committee reviewed the pre-design plans for the elementary schools that have been approved by the 

Board. Elementary schools now in design phase will come to the Board in March or April. 

A question came up regarding the cost of the Brookside Schools transition to two K-5 campuses. 

Committee members have been asked if Measure A funds could be used at Brookside Upper to build the 

kindergarten classrooms and restroom that will be required now that it will be a K-5 campus. Mr. Hickey 

provided information that the decision to have both Brookside campuses K-5’s was made prior to the 

Bond decision.  The Bond language does allow for Kindergarten classrooms and restroom to be built.  

The committee looked at the design plan for White Hill and Bret showed them the White Hill “fly-

through”. 

White Hill plans went into DSA Today. DSA will review the plans and approve them for construction. 

The DSA process for approval will take about 3 months. 

 

COC web page 

The COC now has their own Web page and Bret reviewed the contents and explained how to access the 

web site.  

 

Annual Report to the Board 

Committee members Benedetto Cico and Mark Chedekel will work with staff to develop an annual report 

to bring to the next COC meeting for review 

 

Public Comment 

Amy Flynn, apparently a resident in the district attended the meeting and expressed an interest to serve on 

the committee.  She was advised that the application is on the web site and she could call the District for 

assistance in applying for the remaining open position.  

 

The Committee agreed that the next meeting will be October 17, 2012 at 4:00p.m.  The meeting will be 

held at White Hill Middle School so the committee will have an opportunity to see the work in progress.  

 

Meeting adjourned at 7:45 

 

 

 


